

## Orangutan::Redmine - Improvement #149

### Remove OrangeHRM 1 minute delay between tasks

26 Mar 2010 20:39 - Andriy Lesyuk

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Minor	<b>Due date:</b>	
<b>Assignee:</b>	Andriy Lesyuk	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	1.01		
<b>Description</b>			
In OrangeHRM a task could not start right after the previous task. For example, if the previous task ended at 16:00 the next task could not start at 16:00 - only at 16:01. For Redmine this limitation does not take place anymore. If the day has many small task the user will "loose" several minutes. That's why I believe this limitation should be removed.			

#### History

---

**#1 - 07 Apr 2010 22:02 - Andriy Lesyuk**

- Status changed from Open to In Progress

**#2 - 07 Apr 2010 22:04 - Andriy Lesyuk**

It appeared that there are bugs with times - so instead of just fixing them I started to work on this issue...

**#3 - 07 Apr 2010 22:34 - Andriy Lesyuk**

- % Done changed from 0 to 20

**#4 - 08 Apr 2010 13:51 - Andriy Lesyuk**

- % Done changed from 20 to 100

- Status changed from In Progress to Closed

**#5 - 01 Mar 2011 14:25 - Andriy Lesyuk**

- Tracker changed from Bug to Improvement

- Project changed from Orangutan to Orangutan::Redmine