

WikiNG - Enhancement #1908

Experimental marker/badge

05 Dec 2011 13:06 - Andriy Lesyuk

Status:	Closed	Start date:	05 Dec 2011
Priority:	Normal	Due date:	06 Sep 2013
Assignee:	Andriy Lesyuk	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	0.0.4		
External issue:			
Description			
I would like to mark some features as experimental...			

Associated revisions

Revision 40 - 06 Sep 2013 07:49 - Andriy Lesyuk

Added EXPERIMENTAL mark (closes #1908)

History

#1 - 28 Feb 2012 21:59 - Andriy Lesyuk

- Target version set to 1.0.0b

#2 - 16 Jun 2012 23:13 - Andriy Lesyuk

- Subject changed from Experimental marker to Experimental marker/badge

#3 - 06 Sep 2013 07:44 - Andriy Lesyuk

- Status changed from Open to In Progress



#4 - 06 Sep 2013 07:44 - Andriy Lesyuk

- File experimental.png added

#5 - 06 Sep 2013 07:49 - Andriy Lesyuk

- Due date set to 06 Sep 2013

- Status changed from In Progress to Closed

- % Done changed from 0 to 100

#6 - 06 Sep 2013 07:59 - Andriy Lesyuk

- Target version changed from 1.0.0b to 0.0.4

Files

experimental.png	9.27 KB	06 Sep 2013	Andriy Lesyuk
------------------	---------	-------------	---------------